

Current status of RfPs for undertaking Project Activities under the UrbanShift Country Project

S No	Deliverables	Status				Remarks (if any)
		Draft Stage	Review Stage	Published on NIUA Tenders website	Current status	
1.	RfP for Preparation of Guidelines for TOD Station Area Planning	Complete	Complete	17.07.2023	Work has been awarded to UMTC Ltd. on 25.10.2023.	1. Draft Guidelines are under preparation.
2.	RfP for Guidelines for Preparing Resilient Coastal Zone Development Plan (RCZDP)	Complete	Complete	15.09.2023	The bidding process was declared non-responsive since none of the proposals were found to be eligible.	1. The RfP was republished with modified eligibility criteria.
3.	RfP for Guidelines for Preparing Resilient Coastal Zone Development Plan (RCZDP) – 2 nd	Complete	Complete	10.01.2024	Financial bids were opened on April 12, 2024. Work was awarded to M/s Taru Leading Edge Pvt. Ltd. & SAMANEA Consultancy Private Limited (Sponge Collaborative), India on April 30, 2024.	1. The draft contract is under preparation.
4.	RfP for Website (Re)Design and Development, Operation, Maintenance and Updation Services for the UrbanShift Country Project	Complete	Complete	09.01.2024	Financial bids were opened on June 18, 2024. Work was awarded to M/s ADG Online Solutions.	1. Letter of Intent is under preparation.

5.	RfP for Roadmap to Institutionalise and Operationalise the Urban Transport Fund in Pune	Complete	Complete	10.04.2024	1. Last date for receiving bids was 13.05.2024.	1. Technical bid presentations will be held in August 2024.
6.	RfP for preparation of Corridor and Junction Improvement Plans of Pune	Complete	Complete	26.03.2024	1. Last date for receiving bids was June 14, 2024, April 26, 2024, May 13, 2024 for Package 1, 2 and 3 respectively. 2. Bids are currently being evaluated per the pre-qualification criteria mentioned in the RfP published.	1. Request received from PMC on October 4, 2023, for undertaking preparation of "Corridor Improvement and Junction Improvement Plans", to enhance UrbanShift's core objectives in Pune. 2. Technical bids presentations will be held in August 2024.
7.	RfP for preparation of Coastal Resilience Plan (by use Nature-based Solutions and hybrid solutions) in Karaikal, Mahe in Puducherry and in Surat	In progress	-	-	1. Scope of work has been finalised by PMU UrbanShift and PIU Surat.	1. The Scope of work for this project activity is under preparation. 2. RfP will be published by August 2024.
8.	RfP for preparation of Comprehensive Mobility Plans (CMPs) for Karaikal, Mahe and Yanam	In progress	-	-	1. Scope of work has been finalised by PMU UrbanShift. 2. Draft RfP will be shared with Govt. of Puducherry for their comments and approval.	1. RfP will be published by August 2024.
9.	RfP for preparing Non-motorised	Complete	Complete	19.04.2024	1. Financial bids were opened on June 18, 2024.	1. Award of work is pending approvals.

	Transport (NMT) Policy Guidelines and NMT Network Plans in Surat					
11.	RfP for preparing TOD Plan for Pune	In progress	-	-		
12.	Review of Urban Street Design Guidelines (USDG) of Pune	In progress	-	-		
13.	Review of EV ready Guidelines for Pune	In progress	-	-		
14.	Preparation of Gender Action Plan	In progress	-	-		