

**United Nations Environment Programme
Half Yearly Progress Report**

Reporting Period: **From:** **1st July 2023** **To:** **31st December 2023**

1. PROJECT GENERAL INFORMATION

Project Title:	Removing barriers to biodiversity COnservation, Land Restoration and Sustainable Forest Management through COMMunity-BASed Landscape Management – COBALAM				
Executing Agency:	Ministry of Environment, Protection of Nature and Sustainable Development of Cameroon (MINEPDED) and Rainforest Alliance				
Project partners:	Ministry of Economy, Planning and Regional Development (MINEPAT), Ministry of Forestry and Wildlife (MINFOF) Municipalities: Babadjou, Mbouda, Batcham, Nkong-Ni, Fongo-Tongo, Santa, Bana, Bangou, Bagangté Civil Society Organizations receiving subgrant during this period: SAPED, ECO-PH,				
Geographical Scope:	Western Highlands of Cameroon in the West, Nord-West and South-West regions; and Mintom landscape in the South region				
Participating Countries:	Cameroon				
Project actual start date	15/06/2020	Project intended completion date	31/03/2025	Project expected completion date	30/06/2025

2. PROJECT PROGRESS AND RISK MANAGEMENT

2.1 Narrative of project progress during the past semester¹

The purpose of COBALAM is to conserve biodiversity in the Western Highlands and the South Region of Cameroon through a sustainable landscape approach, in which High Conservation Value Forest (HCVF) is protected by law and the surrounding forested and agricultural areas are managed through participatory community-based natural resource management (CBNRM) and the development of local enterprises that use natural resources sustainably and generate livelihoods for local populations. During the period 1st July - 31st December 2023, the following progress have been made:

Component 1. The first outcome of this component is to implement clear cross-sector coordination mechanisms for integrated landscape management in the WHC and make sure it is functional.

During this semester, The Landscape Management Boards (LMBs) of Mounts Bamboutos and Mounts Bana-Bangangté-Bangou landscapes had meetings/workshops: one (01) workshop was held and conducted by LMBs on 12th September 2023 to select the indicators for the evaluation of the sustainability of their landscapes (The LMBs are leading the evaluation of the sustainability of their landscapes using the LandScale tool developed by RA and Partners); the LMBs had their statutory meeting of the year 2023. In fact, the purpose of both meetings was to evaluate the activities carried out by LMBs since their installation in August 2022 and to draw up the roadmap for the year 2024. The LMB's meeting of Bana-Bangangté-Bangou took place on December 7th, 2023 and the one of Bamboutos took place on December 14th, 2023. The members of LMBs were sensitized on gender and social protection during their meetings and during the restitution workshop of the study on the options for conservation and sustainable management of both landscapes which took place respectively on July 5th and 7th 2023. During these restitution workshops, they participated in reviewing the analysis of the options for biodiversity conservation and sustainable management of their landscapes.

The second outcome of the component is to facilitate from the Government, the granting of the status of Priority Management Zones (PMZ) for two Key Biodiversity Areas (KBA) developed based on stakeholder consultations. During this semester, a meeting was held on September 7th, 2023 under the chairing of the Director of the Department of Spatial Planning of the Ministry of the Economy, Planning and Regional Development. It was an occasion to discuss and agree on the elements of the technical file to support the status of the Priority Management Zone (PMZ). The outcome of that meeting was to plan and organize a workshop in collaboration with the Rainforest Alliance, bringing together all the local stakeholders, particularly the Municipal Executives, in Bafoussam during the first quarter of 2024 to discuss on the topic.

Component 2. The main outcome of this component is to reduce pressure on natural resources from competing land uses on natural forests covering 53,038 ha are reduced through integrated natural resource management by land users and communities in the WHC and South regions.

During this semester, the studies for the development of options for conservation and sustainable management of the landscapes (Landscape Management Plan) were completed with 02 reports (Budgeted landscape management plans for the two landscapes) available and were validated by the Technical Working Group (TWG) of the COBALAM's project in September 2023. The report includes the map of the landscape using as

¹ Briefly describe progress made during the previous six months highlighting major outcomes/benchmarks achieved during the period.

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

watershed approach through a participatory process, and the budgeted options for the conservation and sustainable management of the landscapes targeted for PMZ. In fact, two restitution workshops took place in July (6th and 7th) 2023. The main objective of these workshops was to present the results of the study on the analysis of options for the conservation and sustainable management of both landscapes, with a view to guiding the implementation of concrete and concerted actions for conservation, soil restoration and the protection of biodiversity and integrated water management. Moreover, the meeting of the COBALAM' TWG took on September 26th 2023 with the main objectives : (1) to analyse the feasibility of the conservation and sustainable landscape management options proposed by the consultants in order to guide the implementation of concrete and concerted actions for conservation, soil restoration and the protection of biodiversity and water supplies and (2) to analyse and make improvements to the project proposals to benefit from small grants for the implementation of sustainable forest management practices, sustainable land management and the implementation of biodiversity conservation measures in protected areas and sacred forests. Options for conservation of biodiversity and sustainable management has now been identified, results and state of implementation will be in the next report.

Also, three (03) Community Forests Management Plan in Mintom (MVO ESSINDO (from 21st August to 01st September 2023), FC AJAM (from 11 to 15 September 2023) and FEMMES RURALES (from 23rd October to 03rd November 2023) have been reviewed and submitted to the administration for approval with a cumulative total surface area of 15 000 ha.

The Partnership with three local radios station was renewed in August 2023 (The new agreement shall run from 1st September 2023 to 31st October 2024) to develop and broadcast an environmental radio program to disseminate the landscape management action and raise awareness. In October 2023, the three radios broadcasted on the content of the document on biodiversity conservation options and sustainable landscape management validated by the TWG to inform stakeholders about the content of the reports in general and the options to be implemented in particular. In November 2023, the three radios broadcasted on the content of the document for granting small grants to Civil Society Organizations (CSOs) for the implementation of options for the preservation of biodiversity and sustainable management of both mounts Bamboutos and monts Bana-Bangangté-Bangou landscapes.

Component 3. The main outcome of this component is to avoid and reduce land degradation and biodiversity loss, deliver ecosystem services and improve socio-economic benefits for local communities, through landscape level uptake of SLM/SFM practices on 53,038 ha (27,299 ha in the WHC and 25,739ha in South region).

During this semester, the monitoring of the two (02) nurseries of 21,000 seedlings of NTFP and fruits trees set-up in Bana-Bangangté-Bangou landscape from July to September 2023 and the distribution to beneficiaries took place in November 2023.

In the Mounts Bamboutos landscape, a second batch of training started in March 2023 and ended in August 2023 with 778 farmers trained on best agricultural practices starting with plots preparation, follow by sowing of potatoes, techniques and practices for the manufacture of biofertilizers and insect repellents in agriculture. The training also covered, butting, topics like the preparation, application and management of pesticide containers, and ended with good harvesting and post-harvest techniques.

In Mintom landscape, a second training course in business management was held from 30 November to 1 December 2023 for women NTFP collectors and members of SCOOPS EXPFNLN with a view to laying the foundations for effective management (twenty (20) NTFP collectors

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

attended the training). The second agribusiness management training session for SCOOPS PROCAM members was held from 28 to 29 November 2023 in Mintom. Four (04) cocoa tree nurseries were set up between October and November 2023 in four (04) Farmers Fields Schools (Zoebefam, Mintom 2, Zoulabot and Ekombité) with the aim of producing 20,000 cocoa seedlings and the monitoring is ongoing.

To build market commitment from target companies to sourcing from producers applying SLM practices, a meeting and field trip took place in Mounts Bamboutos landscape with TERRIFY COFFEE in July 2023, a coffee company who wants to source its coffee products from farmers in the landscape. In September 2023, a meeting was held with Neo Industries based in Kekem to relaunch activities and present the cooperative set up in Bana (Bana-Bangangté-Bangou landscape) as a potential supplier to the company.

During the 20th Meeting of the Parties to the Congo Basin Forest Partnership (CBFP) July 2023, a side event was organized around Producers' vulnerability to the effects of climate change in the western highland of Cameroon.

During the Technical Working Group meeting held on the 26th of September 2023, the members analysed and defined the strategic direction including selection modalities, of the small grant mechanism, to fund project proposals to benefit from small grants for the implementation of sustainable forest management practices, sustainable land management and the implementation of biodiversity conservation measures in protected areas and sacred forests. Also, a workshop to present the small grants mechanism to CSOs took place on Thursday 12 October 2023 at the Rainforest Alliance office in Bafoussam. The main objective of the workshop was to explain the small grants mechanism for supporting interventions designed to implement landscape conservation and sustainable management options in the Western Highlands.

Component 4: Monitoring and evaluation

A workshop to plan COBALAM's activities for the fourth year of the project took place on September 27th, 2023. The objective of the workshop was to assess the state of implementation of the project's activities and to plan those for 2024.

The third steering committee of COBALAM's project took place in Bafoussam on September 28th, 2023. The objectives of the meeting were: examine and approve in plenary session the report on activities carried out during 2022 and 2023; review and approve of the financial report for 2022 and 2023; present, review and approve in plenary of the workplan and Budget for 2024.

A consultant was selected in October 2023 to carry out the Mid-Term Review of the COBALAM's project, the contract is ongoing up to the 31st of January 2024

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

2.2 Project implementation progress²

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
Output 1.1.1.1 Inter-institutional Landscape Management Boards (LMB) established in two priority landscapes in the WHC, involving multi-sector and multi-scale stakeholder groups (describe⁶)	July 2022	100%	02 Inter-institutional Landscape Management Boards (LMB) are established in two priority landscapes in the WHC
Activity 1.1.1.1.1 Consult stakeholders on the constitution of two LMBs: one in Mount Bamboutos and one in Mount Bana	March 2021	100%	Completed in September 2021. 21 awareness and information meetings were carried out at village level between February and September 2021 in the two priority landscapes to inform stakeholders about the project and the landscape management process including the need of a governance body.
Activity 1.1.1.1.2 Mobilize ad-hoc committees at landscape level to develop the institutional structure for the LMBs, with participation of stakeholders	March 2021	100%	One Ad-hoc committee per landscape was set up in May 2021 with the participation of main stakeholders.
Activity 1.1.1.1.3: Develop constitution and operational procedures of LMBs	March 2021	100%	Structure and operational procedures of LMBs was developed and validated by ad-hoc committees in June 2021.
Activity 1.1.1.1.4: Hold General Assemblies (GA) of the landscape stakeholders to validate the institutional structure and select the members of the LMBs	June 2022	100%	Two (02) facilitation workshops were held for the signing of two (02) Decentralised Cooperation Convention for the sustainable management of Mounts Bamboutos and

² Information provided in “Quarterly Expenditure Statement and Explanation of Expenditures Reported” should be in line with output/activity progress reported in this table.

³ Outputs and activities as described in the project Results Framework or in any updated project revision.

⁴ As per latest workplan (latest project revision)

⁵ Variance refers to the difference between the expected and actual progress at the time of reporting.

⁶ Information on expected date of output completion and progress made is a requirement.

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
			Mounts Bana-Bangangté-Bangou landscapes to allow the setting up of two (02) Landscape Management Board (LMB), covering six (06) municipalities in Mounts Bamboutos and three (03) municipalities in Mounts Bana-Bangangté-Bangou. The LMBs had their first statutory meeting to launch and take charge of their activities.
Activity 1.1.1.5 Advocacy for women representation and participation in the LMB.	March 2022	100%	An advocacy workshop for the representation and participation of women in the Landscape Management Board of both landscapes was held to ensure the effective participation of women and equal opportunities for leadership at all levels of decision-making in the sustainable management of both Landscapes, and it contributed to having 32 % representation of women in the LMBs.
Output 1.1.2 Inter-institutional Landscape Management Boards operational for improved landscape management	Dec 2024	35 %	Delay in the setup of the LMB has led to delays in the training necessary to achieve the output.
Activity 1.1.2.1: Meetings of LMBs and General Assemblies (GA) of the landscape stakeholders to monitor the implementation of landscape management plans	Dec 2024	50%	The LMBs of both landscapes had one (01) workshop on 12 th September 2023 to select the indicators for the evaluation of the sustainability of their landscapes. The LMBs had their statutory meeting of the year 2023 to evaluate the activities carried out by both LMBs since their installation in August 2022 and to draw up the roadmap for the year 2024. During the restitution workshops of the study, they participated in the reviewing the analysis of the options for biodiversity conservation and sustainable management of their landscapes.

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
Activity 1.1.2.2 Train LMBs on Prevention, mediation and conciliation of various conflicts related to land uses and management of natural resources	2024	0%	To be done in 2024.
Activity 1.1.2.3. Train LMBs on Advocacy, partnership and resources mobilization	June 2023	0%	To be done in 2024.
Activity 1.1.2.4 Develop a long- term sustainable funding mechanism, with the participation of municipalities and all relevant stakeholders for the management of PMZ	June 2024	10%	October 24-28, 2023, the Landscape Finance Assessment Tool was presented to LMBs members and it will contribute to the development of a long- term sustainable funding mechanism, with the participation of municipalities and all relevant stakeholders for the management of PMZ
Activity 1.1.2.5 Develop a leadership program for women participating on the LMB and women entrepreneurs, including young women.	June 2023	100%	A leadership program for women participating on the LMB and women entrepreneurs, including young women was developed and implemented. Three training workshops on leadership took place between the first semester 2022 and August 2023, including individual coaching session
Activity 1.1.2.6 Organize one LMB meeting to educate, train and sensitize the LMB on policies and laws about gender and social protection and the need for improved access of women and young people to productive community resources and greater control over household income	September 2023	50%	The members of LMBs were sensitized on gender and social protection during their meetings and during the restitution workshop on the options for conservation and sustainable management of both landscapes which took place respectively on July 5th and 7th 2023.
Output 1.2.1. Technical file to support the status of Priority Management Zones (PMZ) for two KBA developed based on stakeholder consultations and submitted to relevant authorities for approval		50%	The consultation process is ongoing with administration in charge of PMZ. The setting up of LMBs which is the governance structure and development of landscape management plan are elements that we need for the piloting PMZ process which will continue in 2024 with the

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
			administration in charge to define and agree on the elements to be part of the technical file.
Activity 1.2.1.1 Consult stakeholders to obtain their Free, Prior and Inform Consent (FPIC) and ensure their participation in the process of selecting PMZ for improved conservation of the Mount Bamboutos and Mount Bana landscapes:	August 2024	50%	Completed for the setting up of governance structure and development of landscape management plan. However, more consultations will be needed during the development of the technical file to support the status of PMZ.
Activity 1.2.1.2 Develop tools to support the attribution of the status for the two PMZ	August 2024	50%	The governance structure is already in place; the landscape management plan is almost completed. The maps of the landscape using as watershed approach through a participatory process, and the options for the conservation and sustainable management of the landscape targeted for PMZ are available. A workshop will be held this year to define and agree on the elements to be part of the technical file.
Output 1.2.2 Agreed conservation options for Sacred Forest in the WHC developed based on stakeholder consultations	Sept 2022	100%	11 Traditional Chiefs gave their consent and engagement to support the project in the implementation of conservation measures for sacred forests, that respect local customs and traditions.
Activity 1.2.2.1 Consult sacred forest stakeholders to obtain their Free, Prior and Inform Consent (FPIC) and ensure their participation in the process of their improved conservation	June 2021	100%	A consultative workshop took place in November 2021 with traditional authorities to have their consent and ensure their participation in the process of improved conservation for the sacred forests.
Activity 1.2.2.2 Partner with local universities to conduct assessments of biodiversity and HCVF values in Sacred Forests	Dec 2021	100%	During the FPIC process in 2021, traditional authorities identified priority measures for the conservation of their sacred forest and HCV analysis was not part of their four priorities.

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
			The partnership with universities will therefore be on the development on other topics.
Activity 1.2.2.3 Identify approaches to improve the conservation and economic valorisation of Sacred Forests with the participation of traditional authorities in the WHC	June 2022	100%	During the consultation meeting held in November 2021 with traditional chiefs', several approaches to improve the conservation and economic valorisation of Sacred Forests were identified, these include: - participatory delimitation of sacred forests with neighbouring communities - awareness raising for the conservation of sacred forests - forest restoration - support cultural tourism.
Activity 1.2.2.4 Develop management arrangements that will be implemented for the conservation of Sacred Forests' values and resources	June 2022	100%	The conservation of Sacred Forests' values and resources is part of the options for the conservation and sustainable management of the landscape targeted for PMZ. Moreover, four (04) CSO have been selected and Sub-Grant Agreement signed with them to implement the conservation measures in 2024.
Activity 1.2.2.5 Hold meetings with traditional authorities to discuss and validate approaches for improved conservation of Sacred Forest in the WHC	Sept 2022	100%	Final statements of workshop conducted, with traditional authorities validating the measures to be implemented for the conservation of sacred forests. This semester, the traditional authorities participated in the activities of participatory mapping and identify the degraded areas of each sacred forest with the participation of the traditional chieftaincies and the

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
			restoration needs of the sacred forests, including the choice of species to be used.
Output 1.2.3 Experience of institutionalizing participatory sustainable landscape management that includes protecting HCVF and incentivizing local environmentally responsible enterprises capitalized and made available to authorities for guiding future PMZ development	Dec 2024	50%	Consultant was hired to document and capitalize on the process of setting up the Landscapes governance bodies with the Landscape Management Boards in the sites of WHC. A first draft of the article documenting the contribution and lessons learnt from the process of setting up the LMBs, proposing a critique of governance practices in rural landscapes, is available for capitalising on and promoting the results of the COBALAM project.
Activity 1.2.3.1 Based on the experience of Outputs 1.1 and 1.2, systematize learning and with the engagement of authorities, develop technical frameworks to guide the operationalization of PMZ concept	Dec 2024	50%	One junior consultant was hired to document and capitalize on the process of setting up the Landscapes governance bodies with the Landscape Management Boards in the sites of WHC. A report on the capitalisation and valorisation of results and lessons learned from the implementation and operation of the LMB process in the Western Highlands of Cameroon is under writing for publication
Output 2.1.1 Landscape management plans identifying best SLM and SFM practices developed in three priority landscapes covering 7,600 ha the WHC and 24,551 ha in South region and available to stakeholders for their implementation	March 2025	67,5 %	02 reports on options for conservation and sustainable management of the landscapes are available and were validated by the Technical Working Group in September 2023.
Activity 2.1.1.1 Develop the budgeted landscape management plans for the two landscapes, based on results of Activity 1.1.2	Dec 2023	100%	During this semester, the activities of developing options for conservation and sustainable management of the landscapes (Landscape Management Plan) were

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
			completed with 02 reports (Budgeted landscape management plans for the two landscapes) available and were validated by the Technical Working Group in September 2023 Options for conservation of biodiversity and sustainable management have now been identified, results and state of implementation will be in the next report after the validation
Activity 2.1.1.2 Women in COBALAM Activity 1.2.2 Provide technical support on mainstreaming gender during the design of the landscape management plan.	Dec 2023	100%	Meetings with consultants recruited for the development of Landscape Management Plan (LMP) and LMBs members were held, to discuss and integrate gender and youth-sensitive indicators in the LMP's performance measurement methodology and reports. We will assess the proposed options to see if gender has been taken into account.
Activity 2.1.1.3 Hold annual meetings of stakeholders to report on activities and validate updated landscape management plans	Dec 2024	0%	Not yet started but on time.
Activity 2.1.1.4 Develop and broadcast an environmental radio program to disseminate the landscape management plan and importance of conserving the KBAs and Sacred Forests in the WHC	March 2025	70%	In this semester, 06 broadcasts were carried out on the content of the document on biodiversity conservation options and sustainable landscape management and on the content of the document for granting small grants to CSOs for the implementation of options for the preservation of biodiversity and sustainable management of the landscape
Output 2.1.2 Management measures to avoid forest degradation and biodiversity loss in 14,099 ha of	Dec 2024	50%	This was carried out during participatory landscape with local landscape

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
protected areas in the WHC identified and available to protected areas managers and users.			stakeholders and facilitated by the consultants that have been recruited for the analysis of conservation landscape managements which will be implemented in the Mounts Bamboutos forest reserve (200 ha).and in the Bapouh-Bana Forest reserve (4800 ha) and Concerning the Bali-Nguemba forests reserves and the Tofala hill wildlife sanctuary, the security issue in the North West Region is not allowing to intervene in the targeted localities
Activity 2.1.2.1: Analyse drivers of forest degradation and biodiversity loss in Mts Bamboutos and Bali-Nguemba forests reserves and identify measures to avoid them.	June2024	50%	This was carried out between the landscape stakeholders and facilitated by the consultants that have been recruited for the analysis of conservation landscape managements which will implemented in the Mounts Bamboutos forest reserve (200 ha). Unstable political situation in the North West Region is not allowing the activity to be carried out
Activity 2.1.2.2 Review existing management plans for Bapouh Bana forest reserve and Tofala hill wildlife sanctuary to identify management measures to avoid forest degradation and biodiversity loss.	June 2022	50%	This was carried out during participatory landscape with local landscape stakeholders and facilitated by the consultants that have been recruited for the analysis of conservation landscape managements which will be implemented in the Bapouh-Bana Forest reserve (4800 ha) and Concerning Tofala hill wildlife sanctuary, the security issue in the North West Region is not

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
			allowing to intervene in the targeted localities.
Output 2.1.3 Capacities of at least 10 local civil society organizations (CSOs) and-or community-based organizations (CBOs) and 3,000 land users and community members in the WHC and South region strengthened on recognized SLM and SFM practices	June 2024	62 %	The project is supporting for now 7 CSO and 15 CBO.
Activity 2.1.3.1 Deliver locally adapted training on sustainable agricultural practices to farmer leaders and CBOs active in the agricultural sector	June 2024	70 %	Five (05) CBOs in the Western Highland received trainings on sustainable agricultural practices this semester. 13 CBOs including 10 in Mounts Bamboutos and three in Mount Bana-Bangangte-Bangou have been trained in best agricultural practices (05 CBOs in 2022 and 08 CBOs in 2023). In the Mounts Bamboutos landscape, a second batch of training started in march 2023 and ended in August 2023 with 778 farmers trained on best agricultural practices starting with plots preparation, follow by sowing of potatoes, techniques and practices for the production of biofertilizers and insect repellents in agriculture. The training also covered butting, topics like the preparation, application and management of pesticide containers, and ended with good harvesting and post-harvest techniques.
Activity 2.1.3.2 Deliver training on sustainable pasture management to communities dependent on livestock	June 2024	50%	The diagnosis of cattle breeding in the target areas was done and the beneficiaries have been trained on the implementation of pastures, additional training session will be

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
			conducted on the harvesting techniques in order to improved cattle feeding techniques.
Activity 2.1.3.3 Support through existing financing community forestry enterprises (CFEs) in South region to build sustainable businesses	June 2024	50%	Three (03) Community Forests Management Plan in Mintom (MVO ESSINDO (from 21st August to 01st September 2023), FC AJAM (from 11 to 15 September 2023) and FEMMES RURALES (from 23rd October to 03rd November 2023) have been reviewed and submitted to the administration for approval with a cumulative surface area of 15 000 ha.
Activity 2.1.3.4 Strengthen organization of CBOs that represent or support land users	June 2024	60%	Four (04) cocoa tree nurseries were set up between October and November 2023 in four (04) Farmers Fields Schools (Zoebefam, Mintom 2, Zoulabot and Ekombité) with the aim of producing 20,000 cocoa seedlings and the monitoring is ongoing
Activity 2.1.3.5 Strengthen gender mainstreaming and equity in CSOs organisational structures and development interventions.	June 2024	80%	Another workshop was held with representatives of the 08 CSOs to explain the small grants mechanism for supporting interventions designed to implement landscape conservation and sustainable management options in the Western Highlands with gender mainstreaming as one of the criteria. Gender Equality and Social Inclusion (GESI) strategy will be developed in 2024 and coaching of Women leaders in Western Highlands of Cameroon will continue
Output 2.1.4 Market and other policy incentives identified and leveraged to enable demand for products from sustainably managed farms/forests,	Dec 2024	73.33 %	Progress has been made towards the achievement of this output including market study and first contract with

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
and stimulate smallholder rural enterprises in the WHC and South region			buyers for cocoa, NTFP, avocado oil and potatoes powder. Trainings on business plan and transformation of their products were carried out
Activity 2.1.4.1 Market analysis to understand value chains of main targeted products	March 2021	100%	During this semester, Socio-economic analysis to identify forest and agroforestry species with high economic potential and high agroecological impact to enable the restoration of the Mounts Bana-Bangangté-Bangou landscape was carried out.
Activity 2.1.4.2 Technical support to women-led SMEs in the set-up of a distribution network for NTFP, agricultural products or small livestock	Dec 2024	70%	02 training sessions in agribusiness management were organised for two cooperatives in Mintom as well as preparation activities for the subsequent revision of the Simple Management Plans (SMP) of three community forests in the Mintom forest landscape.
Activity 2.1.4.3 Build market commitment from target companies to sourcing from producers applying SLM practices	Dec 2024	60%	The project continues the support of the implementation of the agreement of purchasing a volume of 100 tons of sustainable cocoa beans per year between Telcar, exclusive supplier of the Cargill group in Cameroon, and the SCOOPS-PROCAM. Certification Audit of SCOOPS-PROCAM took place in December 2023 after the first transition audit towards the new RA standard which took place in 2022 Three women-led SMEs working in the processing of agricultural products, honey and avocado, participated in the regional agricultural trade fair in Bafoussam (21- 23 December 2023). The main success from this

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
			event was the contact established with a supplier of one of the main cosmetic firms in Cameroon for the sale of avocado oil. Follow up conversation will be initiated. A meeting and field trip took place in Mounts Bamboutos landscape with TERRIFY COFFEE in July 2023, a coffee company which wants to source its coffee products from farmers in the landscape. In September 2023, meeting held with Neo Industries based in Kekem to relaunch activities and present the cooperative set up in Bana (Bana-Bangangté-Bangou landscape) as a potential supplier to the company.
Output 2.1.5 Learning is disseminated within and beyond the project areas and stakeholders through exchange visits, communications products, workshops and other events.	March 2025	80 %	An exchange learning visit was organized to Ghana in May 2023 with some members of the LMBs to create a framework for the exchange of experiences and knowledge sharing. Participation of RA in The GEF General Assembly in Toronto in August 2023 where RA did a presentation on Advancing women's rights through community-led landscape management in Western Highlands of Cameroon
Activity 2.1.5.1 Develop a communication plan for the project	Dec 2021	100%	While there was an output on learning, the PRODOC did not include the development of a communication plan in the list of activities. This was added by Rainforest Alliance on its co-funding budget to ensure proper communication during project

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
Activity 2.1.5.2 Organize an international knowledge exchange trip for members of the LMBs to visit Ghana to learn from experiences on setting up and operating a participatory landscape governance body (PLGB)	March 2023	100%	implementation. A five-day international knowledge exchange trip for members of the LMBs to visit Ghana to learn from experiences on setting up and operating a participatory landscape governance body took place in Sefwi-Wiawso in the Western North Region and Accra, Ghana. The event included a workshop setting, field visit to diversification sites, tree planting, open interactions and site seeing. The LMBs also gained insight into the functioning and sustainability of an LMB structure in different countries where RA is operating or implementing the process. This was a high-level exchange trip with participants coming from Cameroon, Kenya, Ivory Coast and Ghana where we shared our model of setting up LMBs and the structure.
Activity 2.1.5.3 Organize national exchange trip on experiences of benefit sharing mechanisms in Cameroon	March 2023	50%	In November 2022, an exchange and experience-sharing trip was organized between cocoa producers of Tonga (SOCOPROCATO), members of the SCOOPS PROCAM, and some leaders of the group of cocoa farmers of Bana (35 participants including 5 women).
Activity 2.1.5.4 Participate in national and international workshops to share key project learnings	March 2025	70%	Participation to the Congo Basin Forest Partnership (CBFP) meeting in Libreville (June 2022) and in Yaoundé (July 2023); COP 27 in Sharm El Sheikh (November 2022) and LMB Exchange Learning visit in Ghana (May 2023) Participation of RA in The GEF General Assembly in Toronto in August 2023 where

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
			RA did a presentation on Advancing women's rights through community-led landscape management in Western Highlands of Cameroon
Output 3.1.1 SLM and SFM practices identified and included in the landscape management plans are implemented in the WHC and South region, primarily through a small-grants approach to local CSOs, CBOs and communes	Dec 2024	53%	Contracts for small grants is under preparation for the implementation options for biodiversity conservation and sustainable management of landscapes
Activity 3.1.1.1 Define the strategic direction including selection modalities, of the small grant mechanism, based on the landscape management plans and approaches for improved conservation of sacred forests and protected areas in WHC	June 2022	100%	A draft document was developed and present during the COBALAM Technical Working Group in September 2023
Activity 3.1.1.2 Establish working groups for selection and the improvement of selected small grants proposals	March 2023	100%	During the Technical Working Group meeting held on the 26th of September 2023, members analysed and defined the strategic direction including selection modalities, of the small grant mechanism, to fund project proposals to benefit from small grants for the implementation of sustainable forest management practices, sustainable land management and the implementation of biodiversity conservation measures in protected areas and sacred forests.
Activity 3.1.1.3 Train beneficiaries of selected small grants on financial management	June 2023	35%	Two beneficiaries of the first small grants trained on financial management in 2021 Four beneficiaries of the first small grants trained on financial management in 2022 A workshop to present the small grants mechanism to CSOs took place on Thursday

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
			12 October 2023 at the Rainforest Alliance office in Bafoussam.
Activity 3.1.1.4 Monitor the implementation of small grants	March 2025	20%	Regular monitoring of the past six subgrantees
Activity 3.1.1.5 Undertake directly complementary activities where no local organization is available	March 2025	10%	To be completed
Output 3.1.2 Women's access to socio-economic benefits and services is improved through targeted capacity building to CBOs and SMEs lead by women in the WHC and the South region and supporting women to assume management roles	Dec 2024	83,33 %	7 SMEs led by women or with 50% of women in their decision-making bodies received equipment for processing avocado into avocado oil, processing potatoes into flour and to perform the quality of their honey. Moreover, two (02) nurseries of 21,000 seedlings of NTFP and fruits trees set-up in Bana-Bangangté-Bangou landscape from July to September 2023 and the distribution to beneficiaries took place in October 2023. And Four (04) cocoa tree nurseries were set up between October and November 2023 in four (04) Farmers Fields Schools with the aim of producing 20,000 cocoa seedlings and the monitoring is ongoing to boost women's access to socio-economic benefits
Activity 3.1.2.1 Train NTFP women collectors and women farmers on sustainable NTFP collection, processing and quality standards required in the market.	June 2024	70%	Two (02) nurseries of 21,000 seedlings of NTFP and fruits trees set-up in Bana-Bangangté-Bangou landscape from July to September 2023 and the distribution to beneficiaries took place in October 2023. Four (04) cocoa tree nurseries were set up

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
			between October and November 2023 in four (04) Farmers Fields Schools (Zoebefam, Mintom 2, Zoulabot and Ekombité) with the aim of producing 20,000 cocoa seedlings and the monitoring is ongoing
Activity 3.1.2.2 Equip women producers with facilities to improve processing, storage and distribution of NTFP and agricultural products	March 2023	90%	7 SMEs received equipment for processing avocado into avocado oil, processing potatoes into flour and to perform the quality of their honey: GIC TSETSA'BONG, LEHIEBONG (Batcham) et NIAMA B, GIC APEB et NDASSE.
Activity 3.1.2.3 Train selected women entrepreneurs in agribusiness management and marketing	Dec 2024	90%	Two (02) training conducted in agribusiness for women NTFP collectors and members of SCOOPS EXPFNLM and for SCOOPS PROCAM members in Mintom in November and December 2023. Members of SCOOPS EXPFNLM were trained in the processing of cassava into by-products in Mintom, from 1 to 4 November 2023.
Output 3.1.3 Gender sensitive indicators developed with local stakeholders and applied to assess impacts of project activities on HCVF, KBA protection, good SLM and SFM practices and livelihoods	Dec 2024	60%	Gender sensitive indicators were developed. Consultants undertaking the analysis of options for conservation and sustainable landscape management with landscape stakeholders, were sensitized in the integration of gender into their methodological approach and into the defining of these options. Landscape Tool was adopted to be used to

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Outputs ³	Expected completion date ⁴	Implementation status as of end of reporting period expressed in %	Comments if variance ⁵ . Describe any problems in delivering outputs
			guide the benchmark that would help to measure the project's impacts.
Activity 3.1.3.1 Further development of the project's gender strategy and corresponding activities.	28 th February 2023	100%	Activities for gender mainstreaming throughout the implementation of each component of the COBALAM project are now well identified. They will be implemented through Rainforest Alliance co-funding with the financial support of the Forest Allies
Activity 3.1.3.2 Design and undertake assessment to measure the project's impacts on HCVF, KBA protection, good SLM and SFM practices and livelihoods of indigenous people and local communities	Dec 2024	20%	The project will use the Landscale Performance metrics tool to undertake assessment to measure the project's impacts on HCVF, KBA protection, good SLM and SFM practices and livelihoods of indigenous people and local communities 01 workshop held by LMBs in September 2023 to select the indicators for the evaluation of the sustainability of their landscapes using the Landscale tool

2.3 Action plan to address any project shortcomings.

This section should be completed if project progress was rated MS, MU, U or HU during the previous Project Implementation Review (PIR) or by the Mid-term Review/Evaluation.

Problem(s) identified in previous PIR	Action(s) taken	By whom	When

2.4 Risk management

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

If internal or external risks were rated as **Substantial** or **High** during the previous Project Implementation Review (PIR) or during the Mid-term Review, please indicate what risk mitigation measures were implemented during the period and with what results:

Risk Statement	Action taken	By who	Date	Result

3. MONITORING AND EVALUATION

3.1. Please describe activities for monitoring and evaluation carried out during the reporting period⁷

The monitoring, evaluation and learning system of the project is fully operational. The Project Management Platform (PMP), an online tool for monitoring all RA projects is being used to provide evidence-based information about a project's technical performance: activities and deliverables, responsible for specific project deliverables, issues and risks (financial, human resources, technical, partner performance, and donor satisfaction) faced by a project. The COBALAM project also uses Sharepoint: another online project tracking tool interconnected with PMP. General information on each project is available, as well as all deliverables entered or uploaded into PMP.

Quarterly performance template on project implementation, is being use every 3 months to track issues & risks (finance, HR, technical, partner performance, donor satisfaction), outputs and outcomes indicators. A part of RA internal tools for monitoring and evaluation, we are using UNEP GEF PIR every six months and every year

Other tool developed in line with the Integrated Community Forest Management (ICFM) is also used for discussion with Community Forest organization of Mintom and also local organization of Bana. It provides a snapshot of the current level of development of target community-based social organizations and their governance (pillar 1), their land tenure and land use planning system (pillar 2), their forest management system (pillar 3) and the for-profit enterprises set up by them (pillar 4). The tool is also useful to estimate results (outcomes) progress and to identify strengths and opportunities for strengthening development of community-based social organizations in these four themes.

4. INVENTORY OF STAFF, CONTRACTS, MEETINGS AND OUTPUTS

4.1 Staffing details of Executing Partner (Applies to personnel, experts, consultants paid by the project budget)

⁷ Do not include routine project reporting. Examples of M&E activities include baseline data collection, stakeholder surveys, field surveys, steering committee meetings to assess project progress, peer review of documentation to ensure quality, mid-term review, etc.

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Functional Title	Nationality	Budget Line (1101, 1102, 1201,1301, etc)
Project Coordinator/Project manager	Cameroonian	1101
Senior Advisor, Landscapes & Communities Results Based Management	Mexican	1102
Team manager WHC & Landscape Management Expert	Cameroonian	1103
Senior Associate Sustainable agriculture	Cameroonian	1104
Senior Associate Gender & Human Rights	Cameroonian	1105
Senior Associate Monitoring & Evaluation	Cameroonian	1106
Senior Manager Landscape & Communities	Cameroonian	1107
Associate Finance & administration	Cameroonian	1301
Assistant Finance & administration	Cameroonian	1302

4.2 Sub-contracts⁸

Name of contractee	Address	Budget Line (2101, 2201, 2301, etc)
Environment Conservation for Public Health (ECO-PH)	E-mail: ecp.environment@gmail.com	2101
Service d'Appui à la Protection de l'ENvironnement et au Developpment (SAPED)	Email : sapedcam@yahoo.fr	2101

4.3 Meetings⁹

Meeting type ¹⁰	Title	Venue	Dates	Convened by	Organized by	Number of participants	Report issued	L
----------------------------	-------	-------	-------	-------------	--------------	------------------------	---------------	---

⁸ Expand table if necessary

⁹ Expand table if necessary

¹⁰ Meeting types: Inter-governmental meeting, expert group meeting, project inception workshop, training workshop/seminar, partners consultation workshop, project Steering Committee meeting, other.

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

							Yes/No	
Training	Formation sur la protection intégrée des cultures	NKOLMBOUL/SUD/DJA ET LOBO/MINTOM	4/7/2023	RA	RA	15	Yes	F
Training	Formation sur la protection intégrée des cultures	BINDOM/SUD/DJA ET LOBO/MINTOM	05/07/2023	RA	RA	16	Yes	F
Training	Formation sur la protection intégrée des cultures	ZOEBEFAM SUD/DJA ET LOBO/MINTOM	06/07/2023	RA	RA	27	Yes	F
LMB meeting	Atelier de restitution de l'étude sur l'analyse des options de conservation et de gestion durable des paysages des monts Bamboutos Ouest/Bamboutos/Mbouda/Babeté	Mairie de Bangou	05-07/07/2023	RA	RA	54	Yes	F
Training	Formation aux bonnes pratiques de récolte et post-récolte dans le paysage des monts Bamboutos	Mekoup	20/07/2023	RA	RA	19	Yes	F
Training	Formation aux bonnes pratiques de récolte et post-récolte dans le paysage des monts bamboutos	MBING	21-07-23	RA	RA	17	Yes	F
Training	Formation aux bonnes pratiques de récolte et post-récolte dans le paysage des monts Bamboutos	Balatchi	22/07/2023	RA	RA	16	Yes	F
Training	Formation sur la protection intégrée des cultures	NKOLMBOUL/SUD/DJA ET LOBO/MINTOM	4/7/2023	RA	RA	15	Yes	F
Training	Formation sur la protection intégrée des cultures	BINDOM/SUD/DJA ET LOBO/MINTOM	05/07/2023	RA	RA	16	Yes	F
Stakeholders meeting	Atelier de clôture du Co-financement de l'Union Européenne pour le projet WOMEN IN COBALAM	Centre/Mfoundi/Yaoundé/Monts Fébé	25/07/2023	RA	RA	48	Yes	F
Women producers meeting	Atelier de préparation de la campagne commerciale 2023 de la SCOOPS EXPFNLN	SUD/DJA ET LOBO/MINTOM/MINTOM CENTR	18/08/2023	RA	RA	29	Yes	F
Stakeholders meeting	Rencontre d'échange avec les membres avec les responsables des GIC	Bana, Batcha, Bachingou et Bapouh	28-31 août	RA	RA	53	Yes	F
Training	Formation aux bonnes pratiques de récolte et post-récolte dans le paysage des monts Bamboutos	BAMEPA'AH	31/07/2023	RA	RA	16	Yes	F

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Stakeholders meeting	Atelier bilan de revision du psg de la FC MVOG ESSINDO'O	BINDOM PAR MINTOM	29/08/2023	RA	SAPED	17	Yes	F
Stakeholders meeting	Atelier de validation de la révision du PSG de la FC MVOG ESSINDO'O	BINDOM PAR MINTOM	30/08/2023	RA	SAPED	24	Yes	F
Stakeholders meeting	Atelier de sélection et validation des indicateurs landscale des comités de gestion des paysages des monts Bana Bangangté Bangou et Monts Bamboutos	Bana	12/09/2024	RA	RA	58	Yes	F
Stakeholders meeting	Atelier de présentation du mécanisme de petites subventions aux organisations de la société civile (OSC) à Bafoussam	Bafoussam	12/10/2023	RA	RA	20	No	F
Stakeholders meeting	Atelier bilan du PSG de l'association des femmes rurales de MINTOM	MINTOM	31/10/2023	RA	SAPED	30	No	F
Stakeholders meeting	Atelier validation du PSG de l'association des femmes rurales de MINTOM	MINTOM	02/11/2023	RA	SAPED	39	No	F
Women producers meeting	2ième Formation en agribusiness des femmes de la SCOOPS EX PFNL Mintom	SALLE DE REUNION DE RA A MINTOM	30 Novembre au 01 Décembre 2023	RA	SAPED	20	No	F
LMB meeting	Réunion statutaire du CGP des Monts Bana - Bangangté - Bangou	Commune de Bango	07/12/2023	RA	RA	19	No	F
LMB meeting	Réunion statutaire du CGP des Monts Bamboutos et élaboration du plan d'action pour l'année 2024	Mbouda	13/12/2023	RA	RA	22	No	F
Training	2ième Formation en agribusiness de la SCOOPS PROCAM Mintom	SALLE DE REUNION DE RA A MINTOM	28 au 29 Décembre 202	RA	SAPED	22	No	F
Conference	Conférence débat sur le thème : « Reboisement et restauration des paysages à Bapa : une nécessité devenue urgente »	Bapa/OUEST/Hauts Plateaux	30/11/2023	RA	RA	60	No	F
Stakeholders meeting	Atelier de présentation du mécanisme de petites subventions	Bafoussam	12/10/2023	RA	RA	20	No	F

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

	aux organisations de la société civile (OSC) à Bafoussam							
Stakeholders meeting	Atelier bilan du PSG de l'association des femmes rurales de MINTOM	MINTOM	31/10/2023	RA	SAPED	30	No	F
Stakeholders meeting	Atelier validation du PSG de l'association des femmes rurales de MINTOM	MINTOM	02/11/2023	RA	SAPED	39	Yes	F
Women producers meeting	2ième Formation en agribusiness des femmes de la SCOOPS EX PFNL Mintom	SALLE DE REUNION DE RA A MINTOM	30 Novembre au 01 Décembre 2023	RA	SAPED	20	No	F
LMB meeting	Reunion statutaire du CGP des Monts Bana - Bangangté - Bangou	Commune de Bango	07/12/2023	RA	RA	19	No	F
LMB meeting	Reunion statutaire du CGP des Monts Bamboutos et élaboration du plan d'action pour l'année 2024	Mbouda	13/12/2023	RA	RA	22	No	F
Training	2ième Formation en agribusiness de la SCOOPS PROCAM Mintom	SALLE DE REUNION DE RA A MINTOM	28 au 29 Décembre 2023	RA	SAPED	22	No	F
Conference	Conférence débat sur le thème : « Reboisement et restauration des paysages à Bapa : une nécessité devenue urgente »	Bapa/OUEST/Hauts Plateaux	30/11/2023	RA	RA	60	No	F
Stakeholders meeting	Atelier de présentation du mécanisme de petites subventions aux organisations de la société civile (OSC) à Bafoussam	Bafoussam	12/10/2023	RA	RA	20	No	F
Stakeholders meeting	Atelier bilan du PSG de l'association des femmes rurales de MINTOM	MINTOM	31/10/2023	RA	SAPED	30	No	F

4.4 List(s) of meeting participants¹¹

¹¹ Expand table if necessary

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

No.	Name of participant	Nationality
SUD/DJA ET LOBO/MINTOM/NKOLMBOULA : 4/7/2023 Formation sur la protection intégrée des cultures		
	BEH Emmanuel	Cameroonian
	AKOUMBA Serge	Cameroonian
	OVONO Ernest	Cameroonian
	ZEH Christian	Cameroonian
5	ANYOUZOU Bienvenu	Cameroonian
6	ZEH NGO'O Janvier	Cameroonian
7	ANGO Innocent	Cameroonian
8	ETYIBI Gilbert	Cameroonian
9	NDONGO Gilbert Dupont	Cameroonian
10	MENDO ZE Berm	Cameroonian
11	ZE ETYIBI J.D	Cameroonian
12	ONDOBO Bernadette	Cameroonian
13	MUA J.C	Cameroonian
14	MVONDO Jean	Cameroonian
15	HAPPY Cedric	Cameroonian
SUD/DJA ET LOBO/MINTOM/BINDOM : 5/7/2023 : Formation sur la protection intégrée des cultures		
16	NYANGONO Dieubeni	Cameroonian
17	MENGOMO NSIMI Simon	Cameroonian
18	NNANGA Dieubeni	Cameroonian
19	MINSO Nestor	Cameroonian
20	NSIMI NSIMI Albert	Cameroonian
21	BENDEN Martial	Cameroonian
22	VIANG Christian	Cameroonian
23	ZOUA Roger	Cameroonian
24	EYINGA Pascaline	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

25	NKOLO Steve	Cameroonian
26	MEBIAM Fabrice	Cameroonian
27	BIDJA Jenevios	Cameroonian
28	MEDJO Jeannine	Cameroonian
29	ZEH NTO'OBENE	Cameroonian
30	ONDOBO Bernadette	Cameroonian
31	HAPPY Cedric	Cameroonian
SUD/DJA ET LOBO/MINTOM/ZOEBEFAM : 6/7/2023 : Formation sur la protection intégrée des cultures		
32	MAMADOU VANDI	Cameroonian
33	ANDOU RODIAS	Cameroonian
34	TSOUNGUI MODI Seraphin	Cameroonian
35	MENGA Herve	Cameroonian
36	ESSONG Bertille	Cameroonian
37	MEBIAM Serge	Cameroonian
38	MINKO Gaillot	Cameroonian
39	ANGBWE ANDOU J.	Cameroonian
40	ZAME Francois	Cameroonian
41	NDONGO Joseph	Cameroonian
42	MINTONG Avelin	Cameroonian
43	BILLE	Cameroonian
44	ZAME Tanguy	Cameroonian
45	EDJIDJI Theodor	Cameroonian
46	NDJOUMA Jean	Cameroonian
47	ZE MINKO Armand	Cameroonian
48	ZAME ANDOU	Cameroonian
49	AMVAME Yannick	Cameroonian
50	ANDOU ZAME	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

51	MVOTO Chancelle	Cameroonian
52	NKANEMBANG	Cameroonian
53	BIDJA Pauline	Cameroonian
54	ASSO'O Arsene	Cameroonian
55	SOUA Arsene	Cameroonian
56	ONDOBO Bernadette	Cameroonian
57	HAPPY Cedric	Cameroonian
58	NDOUTOUMOU ZE Ferdinand	Cameroonian
Atelier de restitution de l'etude sur l'analyse des options de conservation et de gestion durable des paysages des monts Bamboutos du 05-07/07/2023 Ouest/Bamboutos/Mbouda/Babeté		
59	FOMBUH T Kenneth	Cameroonian
60	TAGOUJOU Gilbert	Cameroonian
61	MBASSI Claude	Cameroonian
62	Jibirila HAMAN	Cameroonian
63	NGUIMATSIA KENGUE Rodrigue	Cameroonian
64	Mme DOUMESSI Rose épouse JOKENG	Cameroonian
65	SOUOP Pierre	Cameroonian
66	KAMDEM Raymond	Cameroonian
67	NGOUFFO Robert	Cameroonian
68	MONTCHINOOU Hervé	Cameroonian
69	MBOHOU YOUNCHAHOU	Cameroonian
70	Herman TALLA	Cameroonian
71	NJANKOUA WANDJI Dieunedort	Cameroonian
72	SUITABAYU Willian Suiru	Cameroonian
73	DONGUE Paul	Cameroonian
74	TENEFOH François	Cameroonian
75	ALLIANCE Marie Antoine	Cameroonian
76	NGUEGANG Etienne	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

77	Divine FOUNDJEM TITA	Cameroonian
78	Jacques BESSENGUE	Cameroonian
79	WADO DJOUMENE Darling	Cameroonian
80	FEUGUE KENFACK Josiane	Cameroonian
81	NGOUFFO BLAISE Rostand	Cameroonian
82	THASSA Emmanuel	Cameroonian
83	FOTSING Bertrand	Cameroonian
84	LIBOUM MBONAYEM	Cameroonian
85	NEBA DERICK AKUME	Cameroonian
86	NKONGA Ernest ATANGA	Cameroonian
87	WADJI	Cameroonian
88	DONGMO Jean Roger	Cameroonian
89	DONGMO DJEUTANG Carlyle Balzac	Cameroonian
90	NGUEMETH KALEWE Alexis	Cameroonian
91	DOUNTIO MBOGNI Steve	Cameroonian
92	TSAGO Philippe	Cameroonian
93	AHI Jamilatou	Cameroonian
94	MVONDO Ernest Gilbert	Cameroonian
95	Mme KENFFOU Marie	Cameroonian
96	SAHO Francoise	Cameroonian
97	BENTEP Georges	Cameroonian
98	HONBA Raphael	Cameroonian
99	BIH Bridget MBACHAM	Cameroonian
100	MENDOULA Joseph	Cameroonian
101	DONGMO Albert	Cameroonian
102	FORBOSEH Philip	Cameroonian
103	Jean de Dieu KOAGNE	Cameroonian
104	Gibrile KENFACK TSABDO	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

105	KENFACK SOKENG Beatrice épse BETOTO	Cameroonian
106	DJUNE TEDONGUE Cecile	Cameroonian
107	NGUEMBOU SIME Josiane	Cameroonian
108	KWIDJA DJAMI Yvan	Cameroonian
109	S.a FONGANG Berkis	Cameroonian
110	S.M. KENFACK T.	Cameroonian
111	Ghislain AGOUM	Cameroonian
112	EYOUNG Lionnel	Cameroonian
Formation aux bonnes pratiques de récolte et post-récolte dans le paysage des monts bamboutos : MEKOUP le 20-07-23		
113	Douanla Angeline	Cameroonian
114	atamo raïsa	Cameroonian
115	djuka hortance nicole	Cameroonian
116	Suayo Marie-claire	Cameroonian
117	fanta denise	Cameroonian
118	Manfouo Ivette	Cameroonian
119	Sahadio Claudine	Cameroonian
120	Ngnibieye therèze	Cameroonian
121	Wati Marie Chantal	Cameroonian
122	djuka laure	Cameroonian
123	famado virginie	Cameroonian
124	Fekeng Felixe	Cameroonian
125	kenmayo françois	Cameroonian
126	tsakou dedieu	Cameroonian
127	Zeumekiel Bernard	Cameroonian
128	kemmene gabriel	Cameroonian
129	sahamené Narcisse	Cameroonian
130	Keubou joseph	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

131	Tsakou hubert	Cameroonian
Formation aux bonnes pratiques de recolte et post-recolte dans le paysage des monts bamboutos : MBING le 21-07-23		
132	Djoukeng S CL	Cameroonian
133	Tsafack Chanceline	Cameroonian
134	Ngoufack Minette	Cameroonian
135	Ngouné Aristide	Cameroonian
136	Ngoufack Dorette	Cameroonian
137	azanne pauline	Cameroonian
138	kenfack nadège	Cameroonian
139	kenfack felix	Cameroonian
140	Ngeusop odette	Cameroonian
141	jeufo jean marie	Cameroonian
142	Donfack Mathias	Cameroonian
143	jenja roland	Cameroonian
144	Tsafack Chanceline	Cameroonian
145	Djoukeu Horence	Cameroonian
146	azanne robertine	Cameroonian
147	tsafack horin	Cameroonian
148	Azanne clarisse	Cameroonian
Formation aux bonnes pratiques de récolte et post-récolte dans le paysage des monts bamboutos : BALATCHI le 22-07-23		
149	Doukeng Yannick	Cameroonian
150	Nimfoe germaine	Cameroonian
151	Keubou Pascaline	Cameroonian
152	Ajeutoua martine	Cameroonian
153	wando jonas	Cameroonian
154	Nguemfouo suzie	Cameroonian
155	Tchinda Josiane	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

156	tchoula hubert	Cameroonian
157	Tsayem Belviane	Cameroonian
158	Tsayem chanceline	Cameroonian
159	Tedongmo geraldine	Cameroonian
160	Lontsi valentine	Cameroonian
161	Kenne florence	Cameroonian
162	Tchinda foyet andrien	Cameroonian
163	Wando henri	Cameroonian
163	Azonfack mathias	Cameroonian
Atelier de clôture du Co-financement de l'Union Européenne pour le projet WOMEN IN COBALAM du 25/07/2023		
Centre/Mfoundi/Yaoundé/Monts Fébé		
164	SAHAGHOUM Claude Marlot	Cameroonian
165	MANTO Brigitte	Cameroonian
166	NGNOMEKONG Jean	Cameroonian
167	SANDA Oumarou	Cameroonian
168	NAFISSATOU Yunusa	Cameroonian
169	KOUBO LABO Charnelle	Cameroonian
170	PENKAM N. Jorelle	Cameroonian
171	TCHASSA Emmanuel	Cameroonian
172	Neh Ernestine	Cameroonian
173	Feugue Kenfack Josiane	Cameroonian
174	MALA A. William	Cameroonian
175	Gervais NSIBEUWEULA	Cameroonian
176	KAMMOGNE PONE Desny Victoire	Cameroonian
177	Mme PESSEUH née TCHIO Valery Diane	Cameroonian
178	SAHO Françoise	Cameroonian
179	KEUNANG TIWA Stephanie	Cameroonian
180	FOUOMENE Anne	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

181	FOMADO Virginie	Cameroonian
182	SABIMANA Adrien	Cameroonian
183	TIOMEGNI NONGNI Yoniel	Cameroonian
184	FEKENG Felix	Cameroonian
185	TSAFACK Chanceline	Cameroonian
186	DZEUTOUO Dorantine	Cameroonian
187	FEUDJEU KITEU Yvette Blondel	Cameroonian
188	DJOUKENG Saint Claire	Cameroonian
189	TANGMOUO Etienne	Cameroonian
190	Ahi Djimalatou	Cameroonian
191	WHIMO Blaise	Cameroonian
192	BIH Bridget MBACHAM	Cameroonian
193	Simone MBOULE	Cameroonian
194	ANTONELI Claude	Cameroonian
195	GAGOE Julie	Cameroonian
196	NODEM FOMENE Rodrigue	Cameroonian
197	WAOUO Jacques	Cameroonian
198	WALDE Zakari	Cameroonian
199	HAMANI Anatole	Cameroonian
200	NJANKOUA WANDJI Dieu ne dort	Cameroonian
201	ZOA MVENG Ambroise Aime	Cameroonian
202	SAH Samuel	Cameroonian
203	TSAPI DEDZO Theophile	Cameroonian
204	MBASSI Claude	Cameroonian
205	TITCHO TCHIALONG Didominico	Cameroonian
206	Noulaghue Pauline	Cameroonian
207	Roland MBONTEH	Cameroonian
208	WITTE Annite	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

209	DEGRANDE Ann	Cameroonian
210	DJIETCHEU Loic	Cameroonian
211	HONBA RAPHAEL	Cameroonian
Delivery of ecological charcoal compactor du 28/07/2023 Ouest//Bangang/Group Mali		
212	FOMADO Virginie	Cameroonian
213	MAFFO Blandine	Cameroonian
214	PIEMENE Julie Marcelle	Cameroonian
215	MAKUETE Julienne	Cameroonian
216	PIANKEU Solange	Cameroonian
217	TETA Juliette	Cameroonian
218	MBOULE Simone	Cameroonian
219	NANDOU Muller	Cameroonian
220	TCHOUATA Henriette	Cameroonian
221	DJIO MENE Fernande	Cameroonian
222	DOUANLA Jeanette	Cameroonian
223	TEPIE Arlette	Cameroonian
224	DZANGUE Victorine	Cameroonian
225	TOUKEM Viviane	Cameroonian
226	TAPEO TCHINDA Jean Lumiere	Cameroonian
227	Aichatou MOUTTAMAN KOURA	Cameroonian
228	ZOULAIHATOU ALHADJI Salle	Cameroonian
Delivery of ecological charcoal compactor du 28/07/2023 Ouest//Batcham/Bangang		
229	MARIAMOU	Cameroonian
230	ADAMA	Cameroonian
231	AHI Jamilatou	Cameroonian
232	SALAMATOU	Cameroonian
233	OUSENI ALADJI	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

234	NOUHOU KOURA	Cameroonian
235	RAMATA JALLO	Cameroonian
236	AI BINBI	Cameroonian
237	MBOULE Simone	Cameroonian
238	NANDOU Muller	Cameroonian
239	Aichatou MOUTTAMAN KOURA	Cameroonian
240	ZOULAIHATOU ALHADJI Salle	Cameroonian
Delivery of ecological charcoal compactor du 28/07/2023		
Ouest//Babadjou/Bawa Fido		
241	NAFISATU YUNUSA	Cameroonian
242	HAPSATOU AISSATOU	Cameroonian
243	FADIMATOU	Cameroonian
244	JENABU MUSA	Cameroonian
245	HURERA	Cameroonian
246	YAMO	Cameroonian
247	FATU	Cameroonian
248	MBOULE Simone	Cameroonian
249	NANDOU Muller	Cameroonian
250	Aichatou MOUTTAMAN KOURA	Cameroonian
251	ZOULAIHATOU ALHADJI Salle	Cameroonian
252	SANDA OUMAROU	Cameroonian
253	SALI ADAMOU	Cameroonian
254	SOULEMANOU	Cameroonian
255	MOUMENI MOUSSA	Cameroonian
256	IBRAHIM MOUSSA	Cameroonian
257	YUNNUSSA	Cameroonian
Mission de récolte et post-récolte dans le paysage des monts bana-bangangté - bangou :BAPOUH le 10-08-23		

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

258	Hyakam djila elvis	Cameroonian
259	Ngangou chanelle	Cameroonian
260	Ndonkep Achile	Cameroonian
261	Epalle Martin	Cameroonian
262	Tchantie sinclair	Cameroonian
263	Tchakoundo Franck	Cameroonian
264	Lepgou Romeo	Cameroonian
265	Kouayep seraphin	Cameroonian
266	Tinang cyrille	Cameroonian
267	Sime franck	Cameroonian
268	Tcharga theodore	Cameroonian
269	Tcheutie sinclair	Cameroonian
270	Lewat calvine	Cameroonian
271	Seukep jordan	Cameroonian
272	Dazoue nidelle	Cameroonian
273	Heupan ange	Cameroonian
274	Tchaon rockmaric	Cameroonian
Mission de récolte et Post-récolte dans le paysage des monts bana-bangangté - bangou : BAPOUH le 10-08-23		
275	Issa djouli	Cameroonian
276	Hammadou Yaya	Cameroonian
277	souley aladji	Cameroonian
278	malmouhammadou	Cameroonian
279	Issiakon oumanou	Cameroonian
280	hamadou djouli	Cameroonian
281	Aboubakari Djaouro	Cameroonian
282	Fadimadou	Cameroonian
283	Oummoul Assaitou	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

284	Ieyakou Omaro	Cameroonian
285	Hassam ahmadou	Cameroonian
286	Haouwaou dadali	Cameroonian
286	Fadimatou usuamu	Cameroonian
287	Souleymanou abdou	Cameroonian
288	Saliou moussa	Cameroonian
Mission de récolte et post-récolte dans le paysage des monts bana-bangangté - bangou : BATCHA le 11-08-23		
289	Donkep Narssisse	Cameroonian
290	Banen thierry	Cameroonian
291	Yeptie junior	Cameroonian
292	Thomeni brice	Cameroonian
293	Bika anderson	Cameroonian
294	Djiasse, Alphonse	Cameroonian
295	Nzoko sorelle	Cameroonian
296	ousiengebe nathan	Cameroonian
297	Tchikantcha nestor	Cameroonian
298	Nzokou nathalie	Cameroonian
299	Felicite	Cameroonian
300	Nkempseu alicé	Cameroonian
301	Tchakep ivone	Cameroonian
302	Maki junior	Cameroonian
303	Donkou michelle	Cameroonian
304	Diapa pierre	Cameroonian
305	Diapa robilard	Cameroonian
SUD/DJA ET LOBO/MINTOM/MINTOM CENTRE : 18/8/2023 : Atelier de préparation de la campagne commerciale 2023 de la SCOOPS EXPFNL		
306	ENDAMANE Julienne	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

307	ONGUENG Virginie	Cameroonian
308	NKOUSSEE OBAM Jeannette	Cameroonian
309	BITE'E Albert	Cameroonian
310	MBAH Serge	Cameroonian
311	MERAMOU SANI	Cameroonian
312	MENGUE Brigitte	Cameroonian
314	OYINGA Rosalie	Cameroonian
315	NTETEME Florence	Cameroonian
316	NYANGONO Prisca	Cameroonian
317	NGOME Sala	Cameroonian
318	NDOUTOUMOU Doline	Cameroonian
319	MBAWEA Catherine	Cameroonian
320	NDEMBA Pamela MBAZE	Cameroonian
321	MBENGTE'E	Cameroonian
322	AVEZO'O Odette	Cameroonian
323	OBAME Chantale	Cameroonian
324	ZO'OMBENG Honorine	Cameroonian
325	NTOLO EKOLLO epse ELLE	Cameroonian
326	EYINGA Monty Clarisse	Cameroonian
327	ATYAM Brigitte	Cameroonian
328	KAMDEM Stiven	Cameroonian
329	NYANGONO Mathilde Mylene	Cameroonian
330	MEZENE Amelie	Cameroonian
331	NKESSOUNG Louissette	Cameroonian
332	DIEUNEDORT NJANKOUA	Cameroonian
333	HAPPY Cedric	Cameroonian
334	ONDOBO Bernadette	Cameroonian
335	MBO MBA Judith	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

Rencontre d'échange avec les membres du GIC AEMOKO, 28 août 2023, Bana Komte		
336	Kameni Feromo	Cameroonian
337	Yamtcheu Doris	Cameroonian
338	Tchamo Bertine	Cameroonian
339	Towo Pascal	Cameroonian
340	Tchamdjou Bruno	Cameroonian
Rencontre d'échange avec les membres du GIC UFOBAT 29 août 2023, Batcha		
341	Kouekam Robilard	Cameroonian
342	Tchikantcha Nelor	Cameroonian
343	Djonkou Michel	Cameroonian
344	Donkep Narcisse	Cameroonian
345	Kepseu Alice	Cameroonian
346	Diapa Pierre	Cameroonian
347	Tchakep Yvonne	Cameroonian
348	Zokou Sorelle	Cameroonian
Rencontre d'échange avec les membres du UGIC PRAHN 29 août 2023, Bana		
349	Wouapi Jean	Cameroonian
350	Sitcheu Raymond	Cameroonian
351	Djieya Raoul	Cameroonian
352	Yemu Guy	Cameroonian
353	Keumeleu	Cameroonian
354	Nkeugoue Happi Jean	Cameroonian
355	Tchmgue Denise Claire	Cameroonian
356	Ngango Jean Charles	Cameroonian
357	Happi Nana Laurent	Cameroonian
Rencontre d'échange avec les membres du GIC PERSEVERANCE 30 août 2023, Batougong, Bangou		
358	Nangang Arnaud	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

359	Nkwakep Christiane	Cameroonian
360	Noubissi Delphine	Cameroonian
361	Menze Marceline	Cameroonian
362	Domeji Jean De Dieu	Cameroonian
Rencontre d'échange avec les membres du GIC AGREBAD 30 août 2023, Bana, Badoumla		
363	Ngassy Tientcheu René	Cameroonian
364	Domsy Djambou	Cameroonian
365	Wandji Sylvie	Cameroonian
366	Ngassi Hilaire	Cameroonian
Rencontre d'échange avec les membres du GIC JEUMEBA 31 août 2023, Bachingou		
367	Possi Janvier	Cameroonian
368	Ditchou Raissa Laure	Cameroonian
369	Ngongang Delphine	Cameroonian
370	Tchleapchet Gisèle	Cameroonian
371	Mboueme Georgie E.	Cameroonian
Rencontre d'échange avec les membres du GIC DAECOPAHN 01 septembre 2023, Bana		
372	Nouwedovi Martin	Cameroonian
373	Monthé Paul	Cameroonian
374	Gatchoue Jean Marie	Cameroonian
375	Tchokoute Alain	Cameroonian
376	Tchameulieu Martine	Cameroonian
Rencontre d'échange avec les membres de la SCOOPS PROCABA 31 août 2023, Bana		
377	Tiani Youassi Roger	Cameroonian
378	Tchamgoue Jeandarc	Cameroonian
379	Nitcheu Jean Batptiste	Cameroonian
Rencontre d'échange avec les membres du GIC ADJAEBA 31 août 2023, Bachingou		
380	Hyakam Djila Elvis	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

381	Epalle Martin	Cameroonian
382	Lepgo Romeo	Cameroonian
383	Ndonkep Achille	Cameroonian
384	Tchantie Sinclair	Cameroonian
385	Sime Franck	Cameroonian
Formation aux bonnes pratiques de récolte et post-récolte dans le paysage des monts bamboutos : BAMEPA'AH le 31-07-23		
386	Ngnomekong Jean	Cameroonian
387	Touomou Etienne	Cameroonian
388	NGaffo clarisse	Cameroonian
389	Tchi Claude Françoise	Cameroonian
390	Ngappo Justine	Cameroonian
391	Ngemkouo Alice	Cameroonian
392	Tcholong Pascal	Cameroonian
393	Jaffo joseph	Cameroonian
394	Maffo clarisse	Cameroonian
395	Tsappo Sylvie	Cameroonian
396	Ngnemkouo alicé	Cameroonian
397	Ieno cosmas	Cameroonian
398	Kochele Michel	Cameroonian
399	Nguemkoua doratine	Cameroonian
400	fogha bertin	Cameroonian
401	Maffo clementine	Cameroonian
ATELIER BILAN DE REVISION DU PSG DE LA FC MVOG ESSINDO'O 29/08/23 A BINDOM PAR MINTOM		
402	NSIMI NSIMI ALBERT	Cameroonian
403	NNANGA OSSO'O DIEUBENI	Cameroonian
404	ANGONO BERTRAND	Cameroonian
405	MENGOMO Simon	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

406	NDONGO DANY	Cameroonian
407	ZE ZE SALOMON	Cameroonian
408	MEKAME THEODORE	Cameroonian
409	BANGA JOSEPH	Cameroonian
410	ZONGO ANRY	Cameroonian
411	MEBIAM FABRICE	Cameroonian
412	NTO'OBENE JACQUES	Cameroonian
413	MENGON BONAVENTURE	Cameroonian
414	OYE CLAUDINE	Cameroonian
415	BITE'E LEONEL	Cameroonian
416	NNANGA MARLYSE	Cameroonian
417	BENGONO NATHANIE	Cameroonian
418	ABA SALOME	Cameroonian
ATELIER DE VALIDATION DE LA REVISION DU PSG DE LA FC MVOG ESSINDO'O 31/08/23 A BINDOM PAR MINTOM		
419	NNANGA OSSO'O DIEUBENI	Cameroonian
420	ANGONO ABA'A BERTRAND	Cameroonian
421	NSIMI NSIMI ALBERT	Cameroonian
422	ZE ZE SALOMON	Cameroonian
423	NDONGO DANY	Cameroonian
424	MEKAME THEODORE	Cameroonian
425	NTO'OBENE JACQUES	Cameroonian
426	MEZENE NNANGA LAURA	Cameroonian
427	NKOLO NEMISSE	Cameroonian
428	NKOLO SANDRINE	Cameroonian
429	BADJANGA EBOUMEYENG LETICIA	Cameroonian
430	ABA'A NGANE SALOME	Cameroonian
431	ETOUMBANG EBOUMEYENG SANDRA	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

432	MENGOMO NSIMI Simon	Cameroonian
433	NNO'O NGO'O GAELLE	Cameroonian
434	BITE'E LEONEL	Cameroonian
435	MENGON BONAVENTURE	Cameroonian
436	MBAH SERGE	Cameroonian
437	OYE CLAUDINE	Cameroonian
438	ZONGO HENRI	Cameroonian
439	BANGA	Cameroonian
440	ABENG	Cameroonian
441	NNANGA MARLYSE	Cameroonian
442	BENGONO NATHALIE	Cameroonian
Rencontre d'échange avec les membres du GIC SALAMOUN 01 septembre 2023, Bana, Bapouh		
443	Issa Djouli	Cameroonian
444	Hammadou Yaya	Cameroonian
445	Aboubakari Djaouro	Cameroonian
446	Malimou Hammadou	Cameroonian
447	Fadimatou Oussouman	Cameroonian
448	Hassan Ahmadou	Cameroonian
449	Souleman	Cameroonian
Atelier de selection et validation des indicateurs landscale des comités de gestion des paysages des monts Bana Bangangté Bangou et Monts Bamboutos du 12/09/2024 Ouest/Haut Plateau/Bangou		
450	ONANA Paul Claude	Cameroonian
451	ABDOURAMAN Ziladou	Cameroonian
452	WADO DJOUMENE Darling	Cameroonian
453	AGOUM Ghislain	Cameroonian
454	TCHOUNGA Ide Carine	Cameroonian
455	DOUNTIO MBOGNI Steve	Cameroonian
456	TAMEKEN NGONTSOP Moise	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

457	FOTSING Bertrand	Cameroonian
458	BIH Bridget MBACHAM	Cameroonian
459	NJANKOUA WANDJI Dieu ne dort	Cameroonian
460	FOTSING Bertrand	Cameroonian
461	NODEM FOMENE Rodrigue	Cameroonian
462	DR NJANKOUA W.	Cameroonian
463	WAOUO Jacques	Cameroonian
464	GAGOE Julie	Cameroonian
465	TENEFOH Francois	Cameroonian
466	TAGNI Mathias	Cameroonian
467	FONGANG Berkis	Cameroonian
468	DONFACK Stephane	Cameroonian
469	TSAGO Philippe	Cameroonian
470	Mme JOKENG née DJOUMESSI Rose	Cameroonian
471	KENFACK JOKENG	Cameroonian
472	FEUGUE KENFACK	Cameroonian
473	SOKUDJOU SOH Romaric	Cameroonian
474	TAGNI Yannick	Cameroonian
475	AHI JAMILATOU	Cameroonian
476	NGOUFFO Blaise Rostant	Cameroonian
477	SM Jean-PAUL MELAGA	Cameroonian
478	TSANGUE Gisele	Cameroonian
479	KANDEM Raymond	Cameroonian
480	NONGNENG Thomas	Cameroonian
481	KENFACK Francois	Cameroonian
482	DONG Alain Thomas	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

483	MELI CIVIL Dieu Seul	Cameroonian
484	ANANTIA Maurice	Cameroonian
485	NGUEMETA Kalenne Alexis	Cameroonian
486	SAHO Francoise	Cameroonian
487	KEPNANG Marie Antoinette Epse NANA	Cameroonian
488	TETCHOU Paul Pierre	Cameroonian
489	AMADOU HASSAN	Cameroonian
490	KUITCHA Paul Honoré	Cameroonian
491	TCHOUNGA Ide Carine	Cameroonian
492	NOLABIA Caroline Epse METE	Cameroonian
493	NKOUAKEP Yde	Cameroonian
494	ONGKAM Emmanuel	Cameroonian
495	TCHEUMENIE Monique	Cameroonian
496	NOULAGHUE Pauline	Cameroonian
497	FADIMATOU	Cameroonian
498	TCHEOMPI Marie - Bernadette	Cameroonian
499	KOUAKEP Thierry	Cameroonian
500	YOUSSEU Florence (APADER)	Cameroonian
501	TCHOUANDEP Guy	Cameroonian
502	M. SIKAPIN PAUL	Cameroonian
503	KEPNANG Marie Antoinette Epse NANA	Cameroonian
504	TCHIENGANG Marie Madeleine	Cameroonian
505	NGUEUKAP Levis	Cameroonian
506	BAHEL SIEGFRIED	Cameroonian
507	Désiré NANSI	Cameroonian
Atelier de présentation du mécanisme de petites subventions aux organisations de la société civile (OSC) à Bafoussam du 12/10/2023 Ouest/MIFI/Bafoussam		

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

508	PROSSIE Manual Venceslas	Cameroonian
509	NNOKO Mercy Dione	Cameroonian
510	MIMO KANKEU Christiane Joel	Cameroonian
511	KAMMOGNE PONE Desny Victor	Cameroonian
512	Herman TALLA	Cameroonian
513	BAKAM Michele Josée	Cameroonian
514	MOUMBE TALLA Lucas rene	Cameroonian
515	HOUNGANG Carine	Cameroonian
516	TCHASSA Emmanuel	Cameroonian
517	YASMIN ALBAOU Amina M.	Cameroonian
518	JIBRILA HAMAN	Cameroonian
519	BIB Oderiane CHE	Cameroonian
520	NTAMACK Marie Madeleine	Cameroonian
521	GAGOE Julie	Cameroonian
522	FEUGUE KENFACK Josiane	Cameroonian
523	DONGMO NGUEGANG Beaudelin	Cameroonian
524	NGWABO HERMUKOL	Cameroonian
525	KWIDJA Roger	Cameroonian
526	KUITCHA Paul Honoré	Cameroonian
527	LADO Paul	Cameroonian
ATELIER BILAN DU PSG DE L'ASSOCIATION DES FEMMES RURALES DE MINTOM DU 31 OCTOBRE 2023 A MINTOM		
528	NSEM MINKO DAVID	Cameroonian
529	EKEME NDONGO	Cameroonian
530	ZAME VICTORINE	Cameroonian
531	ENDAMANE NDA	Cameroonian
532	LIBIN ROGER	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

533	NKPWELE ALAME	Cameroonian
534	ATYAM BRIGITTE	Cameroonian
535	NGANG NKIMI	Cameroonian
536	VIAE CAMILLE	Cameroonian
537	ZEH NGO'O	Cameroonian
538	EYONGO AFONO	Cameroonian
539	GWEM JEAN GILBERT	Cameroonian
540	NTOLO EKOLLO EPSE ELLE	Cameroonian
541	OBAMA JOSEPHNARMAND	Cameroonian
542	ZE EYONGO GERVAIS	Cameroonian
543	NSEME MARIE LOUISE	Cameroonian
544	NYANGONO NDONGO PETROLINE	Cameroonian
545	ANYOUZO'O EYONGO BIENVENUE	Cameroonian
546	AVEZO'O ODETTE	Cameroonian
547	MENGUE PIERRE	Cameroonian
548	BEHNNO EMMANUEL	Cameroonian
549	DJIDJI DESCHANEL	Cameroonian
550	NDONGO MAGLOIRE	Cameroonian
551	NGBWAME ELLE	Cameroonian
552	ENGOTTO EKOMANE DIEUDONNE	Cameroonian
553	MBENGONO ZEH PAULINE	Cameroonian
554	ETYLI ZE GILBERT	Cameroonian
555	AKONO BELLA	Cameroonian
556	AKOUMBA NOEL	Cameroonian
557	OYINGA ROSALIE	Cameroonian
ATELIER VALIDATION DU PSG DE L'ASSOCIATION DES FEMMES RURALES DE MINTOM DU 02 NOVEMBRE 2023 A MINTOM		

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

558	MBAH SERGE PAULIN	Cameroonian
559	EKEME NDONGO	Cameroonian
560	ZE EYONGO GERVAIS	Cameroonian
561	NDOMGMO MAGLOIRE	Cameroonian
562	MENGUE PIERRE	Cameroonian
563	AKONO BELLA	Cameroonian
564	ANYOUZO'O EYONGO BIENVENU	Cameroonian
565	ETOU'OU VICTOR	Cameroonian
566	JEAN CLEMENT AVA ASSAM	Cameroonian
567	AKOUMBA SERGE	Cameroonian
568	OBAMA JOSEPH ARMAND	Cameroonian
569	DJIDJI DESCHANEL	Cameroonian
570	NSEM MARIE LOUISE	Cameroonian
571	ATYAM BRIGITTE	Cameroonian
572	ZAME VICTORINE	Cameroonian
573	OYENGA ROSALINE	Cameroonian
574	NGANG ARNAUD	Cameroonian
575	FOUTA ROMEO	Cameroonian
576	ELLE JEAN	Cameroonian
577	MBENGONO ZEH PAULINE	Cameroonian
578	BEHNNO EMMANUEL	Cameroonian
579	ENGOTTO EKOMANE DIEUDONNE	Cameroonian
570	NKPWELE ALAME JEAN	Cameroonian
580	ETYIBI ZE GILBERT	Cameroonian
581	NSEM MINKO DAVID	Cameroonian
582	NYANGONO NDONGO PETROLINE	Cameroonian
583	LIBIN ROGER	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

584	NGBWAME	Cameroonian
585	MEDOULOU PROSPER	Cameroonian
586	VIA CAMILLE	Cameroonian
587	NGUELE NARCISSE	Cameroonian
588	ZE ZE SALOMON	Cameroonian
589	NKOUSSEE OBAM JEANNETTE	Cameroonian
590	AVEZO'O ODETTE	Cameroonian
591	ZEH NGO'O	Cameroonian
592	EYONGO AFONO	Cameroonian
593	BEH PROSPER	Cameroonian
594	MENDAM FILSCALI	Cameroonian
595	SALLA SALLA	Cameroonian
Conférence débat sur le thème : « Reboisement et restauration des paysages à Bapa : une nécessité devenue urgente » du 30/11/2023 OUEST/Hauts Plateaux/Bapa		
596	Elève	Cameroonian
597	Secrétaire executif	Cameroonian
598	Elève	Cameroonian
599	Elève	Cameroonian
600	Elève	Cameroonian
601	Elève	Cameroonian
602	Commercente	Cameroonian
603	Enseignante	Cameroonian
604	Inspecteur principale regi financière	Cameroonian
605	Conducteur d'engin	Cameroonian
606	Enseignant	Cameroonian
607	Elève	Cameroonian
608	Elève	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

609	Elève	Cameroonian
610	Elève	Cameroonian
611	Elève	Cameroonian
612	Elève	Cameroonian
613	Elève	Cameroonian
614	Elève	Cameroonian
615	Etudiante	Cameroonian
616	Technicien	Cameroonian
617	Coiffeuse	Cameroonian
618	Mécanien des poids-lourds	Cameroonian
619	Etudiant	Cameroonian
620	Délégué Médical	Cameroonian
621	Elève	Cameroonian
622	Traductrice	Cameroonian
623	Elève	Cameroonian
624	SOP Dasibissi	Cameroonian
625	Elève	Cameroonian
626	Menagère	Cameroonian
627	Menagère	Cameroonian
628	Carreleur	Cameroonian
629	Etudiante	Cameroonian
630	Couturière	Cameroonian
631	Menagère	Cameroonian
632	Infirmière	Cameroonian
633	Photographe	Cameroonian
634	Elève	Cameroonian
635	Hôte	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

636	Hôte/Chauffeur	Cameroonian
637	Elève	Cameroonian
638	Planificateur	Cameroonian
639	Elève	Cameroonian
640	Elève	Cameroonian
641	Entrepreneur	Cameroonian
642	Mécanicien	Cameroonian
643	Menagère	Cameroonian
644	Couturière	Cameroonian
645	Informaticien	Cameroonian
646	Menagère	Cameroonian
647	Menagère	Cameroonian
648	Diaspora	Cameroonian
649	Educatrice	Cameroonian
650	Elève	Cameroonian
651	Elève	Cameroonian
652	Elève	Cameroonian
653	Elève	Cameroonian
654	Elève	Cameroonian
655	Infirmière	Cameroonian
2ième Formation en agribusiness des femmes de la SCOOPS EX PFNL Mintom du 30 Novembre au 01 Décembre 2023 A LA SALLE DE REUNION DE RA A MINTOM		
656	NYANGONO 2 Matilde Mylène	Cameroonian
657	MELEU Colette	Cameroonian
658	AWOLA Véronique	Cameroonian
659	ATYAM Brigitte	Cameroonian
660	ONGUENG Virginie	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

661	Mme NTOLO EKOLLO ép.ELLE	Cameroonian
662	NKESSOUNG Louissette	Cameroonian
663	BELLA Loise	Cameroonian
664	MENGUE Brigitte	Cameroonian
665	NKOUSSE'E Jeanette	Cameroonian
666	ZOOMBENG Honorine	Cameroonian
667	MEZENE Amelie	Cameroonian
668	NKOUÉE Edith	Cameroonian
669	OBAME Chantale	Cameroonian
670	OYINGA Rosalie	Cameroonian
671	EYENGA NSOLO Annie	Cameroonian
672	NTETEME Florence	Cameroonian
673	BEA Marie	Cameroonian
674	METOMO Pauline	Cameroonian
675	MBO MBA Judith Epse BITEE Judith	Cameroonian
Reunion statutaire du CGP des Monts Bana - Bangangté - Bangou à la commune de Bangou du 07/12/2023		
676	SIKAPIN Paul	Cameroonian
677	KEPNANG Marie Antoinette Epse NANA	Cameroonian
678	MONTHE Maurice	Cameroonian
679	SM NANA André	Cameroonian
680	AMADOU HASSAN	Cameroonian
681	KEUKO Epse FOKOU Marie luisette	Cameroonian
682	KUITCHA Paul Honoré	Cameroonian
683	TCHIENGANG Marie Madeleine	Cameroonian
684	NKOUAKEP Yde	Cameroonian
685	FADIMATOU	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

686	NGUEUKAP Levis	Cameroonian
687	KOUAKEP Thierry	Cameroonian
688	YOUMBI DOMEDJI HUGUE CAPET	Cameroonian
689	ONGKAM Emmanuel	Cameroonian
690	MENDOULA Joseph Cyrille	Cameroonian
691	DND NJANKOUA W.	Cameroonian
692	YOUSSEU Florence	Cameroonian
693	WAOUO Jacques	Cameroonian
694	HAMANI Anatole	Cameroonian
Reunion statutaire du CGP des Monts Bamboutos et élaboration du plan d'action pour l'année 2024 à Mbouda du 13/12/2023 Ouest/Bamboutos/Mbouda		
695	TSANGUE Gisele	Cameroonian
696	ANANTIA Maurice	Cameroonian
697	TENEFOH Francois	Cameroonian
698	HRH SAMKYE Elvis Gahpyamit	Cameroonian
699	Marthe TCHINDA Pierre	Cameroonian
700	NDONGO David	Cameroonian
701	SM Jean-PAUL MELAGA	Cameroonian
702	WAOUO Jacques	Cameroonian
703	DR NJANKOUA W.	Cameroonian
704	NEBA Derick AKUM	Cameroonian
705	DJOUMESSI Epse JOKENG Rose	Cameroonian
706	TAGNI YEMELE Yannick	Cameroonian
707	SAHO Francoise	Cameroonian
708	AHI JAMILATOU	Cameroonian
709	BERYURI Meldret Limnyug	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

710	KENFACK SOKNY Georgette Beatrice	Cameroonian
711	TATCHI MEGOUO Juscard	Cameroonian
712	SA FONGANG Berkis	Cameroonian
713	NGUEMETA Kalenne Alexis	Cameroonian
714	ASANA Carl ASANA	Cameroonian
715	DONFACK Stephanie	Cameroonian
716	MENDOULA Joseph Cyrille	Cameroonian
2ième Formation en agribusiness de la SCOOPS PROCAM Mintom du 28 au 29 Décembre 2023 A LA SALLE DE REUNION DE RA A MINTOM		
717	MVA ZE Jean-Louis	Cameroonian
718	ZAME MEBIAME Tanguy	Cameroonian
719	BITE'E Albert	Cameroonian
720	NLA'A SALLA Thomas	Cameroonian
721	ZE MINKO	Cameroonian
722	NDELOUA Luc	Cameroonian
723	MENGOME NSIMI Simon	Cameroonian
724	NYANGONO Roger	Cameroonian
725	ATANGANA AMBROUISE	Cameroonian
726	ETYILI ZE Gilbert	Cameroonian
727	AFANE Francis	Cameroonian
728	ANYOUZOO EYENGO Bienvenu	Cameroonian
729	ELLE ELLE David Martial	Cameroonian
730	ZOCKSI Yvan	Cameroonian
731	NYANGONO Pétriline	Cameroonian
732	NCHE MENJOR	Cameroonian
733	ABOSSOLO Martin	Cameroonian

4.1.3.1_COBALAM_Appendix 10_Half yearly progress report july-010423

734	ONDOBO Bernadette	Cameroonian
735	ODI BIKELI	Cameroonian
736	NKO'O Simon Eric	Cameroonian
737	MBILONGO Andre	Cameroonian
738	MEKA Jean Paul	Cameroonian

4.5 Documents, other printed materials, videos, and soft products (such as CDs or websites)

No	Type ¹²	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
	Technical/substantive report	Reports of Options for biodiversity conservation and sustainable management of the Mounts Bamboutos and the Mounts Bana-Bangangté-Bangou landscapes	Rainforest Alliance	Rainforest Alliance	NA	October 2023
	Technical/substantive report	Training manual on processing beehive products	Rainforest Alliance	Rainforest Alliance	NA	July 2023
	Technical/substantive report		Rainforest Alliance	Rainforest Alliance	NA	

Name of Project Manager: Nadège Nzoyem		Name of Project Manager Supervisor: Unusa Haman	
Signature:	Date: 31st January 2024	Signature:	Date: 31st January 2024

¹² Documents and printed material types are: Report to inter-governmental meeting, technical publication, meeting report, technical/substantive report, brochures, media releases, etc.